January 2012 cHIE Update

Accomplishments

Data Sources Added:
- Gunnison Valley Hospital – Patient demographics (ADT)
- University of Utah – Patient Demographics (ADT) and Laboratory Results

EHR(s)
- Tanner Clinic – Patient demographics (ADT)
- Utah Spine Care – Transcription
- Central Utah Clinic – Patient demographics (ADT)
- St. Mark's Family Medicine – Patient demographics (ADT)

Other:
- Release of VA commercials on radio and TV.
- Implemented EHR patient populated consent forms.
- Total number of consents 35,162 (As of January 27, 2012).
- Total number of unique identities 834,023 (As of January 27, 2012).
- Received bulk MPI Load from Intermountain
- Continuing physician education and participating gathering consent.

Pilot(s) Status

Completed:
- Pilot to send Prior Authorizations to Medicaid. Moved to production.

Plans:
- Train two additional Long Term Care Organizations to send Prior Authorizations to Medicaid.
- Working with the Central Utah Clinic to send medical information to Regence.
- Working with the University of Utah to send medical records to Medicaid for the medical emergency program.
- Working with the IASIS Hospitals to send medical records to PEHP.
- Working with the Park City and Ogden Clinics to send medical records to Regence.
- Working with Anakam to pilot patient online authentication for e-consent

Plans

Data Sources: Plan to move to production in February/March
- Avalon Healthcare – Patient demographics (ADT)
- Beaver Hospital –Laboratory results
- Cache Valley Specialty Hospital - Patient demographics (ADT) and radiology
- Gunnison Valley Hospital - Radiology and laboratory results.
- IASIS Healthcare (4 hospitals) – Transcription, radiology
- Moab Regional Hospital – Laboratory Results, Patient demographics (ADT) and radiology
- University of Utah –Transcription and Radiology

EHR(s): Plan to be connected and integrated in February/March
- Five

Other:
- Implement e-consent.
- Implement Direct.
- Load the MPI bulk load from Intermountain
- UDOH – Newborn Hearing and Blood Screening Results, Electronic Death Entry Network (EDEN) via UHINet.

cHIE 2011 Cost Allocation*



*Costs inclusive of Axolotl fees, cHIE Staffing, etc…

Plans Subject to Change

Clinical Dashboard

01 February 2012











cHIE Uptime Report

	Month	October	November	December	3 Month Avg
cHIE	cHIE Uptime (%)	100.00%	99.99%	99.99%	99.99%
	cHIE Web Hits	166,654	235,754	202,078	201,495

* As of January 27, 2012