



Traumatic Brain Injury Fund Advisory Committee

Proposed Timeline

July 10, 2008	1 st Advisory Committee Meeting
July 17, 2008	Develop Draft of Request for Proposals (RFP)
July 18-22, 2008	Send out to Committee for Review
July 23, 2008	Submit to State Purchasing
July 23-September 3, 2008	RFP Process, Review & Awards
August 18-21, 2008	2 nd Advisory Committee Meeting
September 4-10, 2008	Contract Preparation and Submission
September 15-18, 2008	3 rd Advisory Committee Meeting
October 15, 2008	Contracts Finalized
October 20-23, 2008	4 th Advisory Committee Meeting
November 17-20, 2008	5 th Advisory Committee Meeting Draft Report Distributed
November 24, 2008	Comments Due on Draft Report
November 30, 2008	Final Report Submitted to Legislature
December 15-18, 2008	Final Advisory Committee Meeting