
 

 

DRAFT Utah HCBS Setting Transition Plan 
Section 1. Public Notice and Comment Process 

Action Item Description Proposed 
Start Date 

Proposed End 
Date 

Sources Stakeholders Progress/ 
Status 

Make at least two 
statements of public 
notice that include a 
description of 
procedures on 
providing public 
comment and feedback 

State will post public notice in Deseret News and Salt Lake Tribune. 10/9/2014 10/9/2014  

HCBS Meeting 

Public Notice.pdf
 

HCBS Clients, Advocates, 
Providers, DMHF, DSPD, 
and DAAS 

Complete  
 

State will distribute notice through multiple forums including:  email, listserv, online, and 
hard copies.  

10/9/2014 
10/22/2014 

10/9/2014 
10/22/2014 

Utah Home and 

Community Based Services Settings Review Process.10.6.2014docx.pdf
 

HCBS Clients, Advocates, 
Providers, DMHF, DSPD, 
and DAAS 

Complete 
 

Disseminate Draft 
Transition Plan  

State will widely disseminate draft Transition Plan through the following channels:  

 DOH Website http://health.utah.gov/ltc/hcbstransition  

 DOH and DHS Listservs 

 Distribute electronic copies and links to known advocacy and stakeholder organizations 
and request distribution to constituencies 

 Provide info on accessing plan at regularly scheduled stakeholder meetings 

 Make hard copies of plan available upon request through the Medicaid agency, through 
case management agencies and local DHS offices. 

10/22/2014 12/1/2014 Draft Transition 
Plan 

HCBS Clients, Advocates, 
Providers, DMHF, DSPD, 
and DAAS 

 

Hold Transition Plan 
Meetings  

State will hold a public meeting to discuss draft Transition Plan. 
State will publish notice on the Utah Public Notice Website:  
http://www.utah.gov/pmn/sitemap/notice/237217.html 

10/29/2014 10/29/2014 Draft Transition 
Plan 

HCBS Clients, Advocates, 
Providers, DMHF, DSPD, 
and DAAS 

 

State will discuss draft Transition Plan at multiple stakeholder meetings to include but not 
limited to:   
Utah Indian Health Advisory Board, Medical Care Advisory Committee, Utah Developmental 
Disabilities Council, Disability Advisory Council, Utah Assisted Living Facility Association, 
Utah Health Care Association, Utah Association of Community Services Providers.  

10/22/2014 12/1/2014 Draft Transition 
Plan 

See Description Section   

Accept Public Comment  State will accept public comment via:  
Website: http://health.utah.gov/ltc/hcbstransition OR  
Mail:  Utah Department of Health  
Division of Medicaid and Health Financing  
Attn: HCBS TRANSITION PLANNING COMMENTS 
PO Box 143112 
Salt Lake City, UT 84114-3112  OR 
Fax: 801-323-1588   

10/22/2014 12/1/2014 Public Comments  HCBS Clients, Advocates, 
Providers, DMHF, DSPD, 
and DAAS 

 

http://health.utah.gov/ltc/hcbstransition
http://health.utah.gov/ltc/hcbstransition
http://www.utah.gov/pmn/sitemap/notice/237217.html
http://health.utah.gov/ltc/hcbstransition
http://health.utah.gov/ltc/hcbstransition
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Action Item Description Proposed 
Start Date 

Proposed End 
Date 

Sources Stakeholders Progress/ 
Status 

Retain and Summarize 
Public Comment  

State will:  

 Compile all public comments received during the public comment period 

 Carefully consider public comments and modify the Transition Plan as it deems 
appropriate 

 Provide to CMS, a summary of the public comments received and an explanation of 
whether comments resulted in modifications to the Transition Plan, including the 
rationale for the decision.    

12/1/2014 2/1/2015 Public Comments  HCBS Clients, Advocates, 
Providers, DMHF, DSPD, 
and DAAS 

 

Publish Transition Plan 
Iterations  

State will publish all iterations of the Transition Plan and will include the rationale as 
changes are made.   

10/22/2014 3/17/2019 Public 
Comments, CMS 
Approval 

HCBS Clients, Advocates, 
Providers, DMHF, DSPD, 
and DAAS 

 

State will Provide CMS with Quarterly Updates until Section 1. of the Transition Plan is Completed 

 

Section 2. Assessment Process 
Action Item Description Proposed 

Start Date 
Proposed End 

Date 
Sources Stakeholders Estimated 

Hours 
Involved 

Progress/ 
Status 

Establish Transition Plan 
Workgroup  

In addition to the general public input process, a Transition Plan 
Workgroup will be created and will be comprised of HCBS 
stakeholders.  The workgroup will meet periodically to review 
draft documents, interim reports and progress throughout the 
life-cycle of the transition planning and implementation process.   

1/1/2015 When 
Transition Plan 
is Fully 
Implemented  

N/A HCBS Clients, 
Advocates, 
Providers, DMHF, 
DSPD, and DAAS 

N/A  

Identify HCBS Waiver Sites of 
Services  

State will identify the universe of current providers and their 
corresponding sites of service for each of its seven HCBS waivers.  

11/1/2014 12/31/2014 Review Enrolled HCBS 
Medicaid Providers/Provider 
Types (MMIS)  

HCBS Clients, 
Advocates, 
Providers, DMHF, 
DSPD, and DAAS 

40  

Disseminate Provider 
Informational Letters  

State will send informational letter to providers that describes 
appropriate HCBS setting requirements, transition plan 
assessment steps that will include State review and provider self-
assessment.  Letter will describe provider’s ability to remediate 
issues to come into compliance within deadlines and that 
technical assistance will be available throughout the process.  

2/1/2015 2/1/2015 Informational Letter  HCBS Clients, 
Advocates, 
Providers, DMHF, 
DSPD, and DAAS 

40  
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Action Item Description Proposed 
Start Date 

Proposed End 
Date 

Sources Stakeholders Estimated 
Hours 

Involved 

Progress/ 
Status 

Complete Preliminary 
Categorization of Sites as Fully 
Compliant, Not Yet Compliant or 
Not Compliant  

Using tools from the CMS HCBS Settings Review Toolkit, the State 
will conduct a preliminary screening to categorize which settings 
are likely to be Fully Compliant, Not Yet Compliant or Not 
Compliant with HCBS characteristics.   

1/1/2015 3/31/2015 Review Enrolled HCBS 
Medicaid Providers/Provider 
Types (MMIS) 

HCBS Clients, 
Advocates, 
Providers, DMHF, 
DSPD, and DAAS 

80  

Employ multiple processes to 
evaluate sites that are potentially 
Not Yet Compliant or Not 
Compliant with HCBS 
characteristics  
 

State will create a Provider Self-Assessment Tool and require 
providers categorized as Not Yet Compliant or Not Compliant to 
submit results of the Provider Self-Assessment. 

5/1/2015 7/31/2015 Provider Self-Assessment 
Tool 

HCBS Clients, 
Advocates, 
Providers, DMHF, 
DSPD, and DAAS 

80  

State will modify evaluation tools used in contract, certification or 
licensing reviews of providers categorized as Not Yet Compliant or 
Not Compliant.   

5/1/2015 7/31/2015 Modified State Evaluation 
Tools  

HCBS Clients, 
Advocates, 
Providers, DMHF, 
DSPD, and DAAS 

80  

State will begin utilizing modified evaluation tools in scheduled 
contract, certification or licensing reviews of providers 
categorized as Not Yet Compliant or Not Compliant.   

8/1/2015 7/31/2016 Results of State Modified 
Evaluation Tools  

Providers, DMHF, 
DSPD, and DAAS 

600  

Complete Final Categorization of 
Sites as Fully Compliant, Not Yet 
Compliant or Not Compliant 

State will identify providers with sites of service that are Fully 
Compliant, Not Yet Compliant or Not Compliant. 

8/1/2016 9/30/2016 Results of Provider Self-
Assessment and State 
Modified Evaluation Tools  

DMHF, DSPD, and 
DAAS 

80  

Notify Individual Providers or 
Assessment Findings  

State will present each provider with assessment of their 
organizational HCBS setting as determined through State review 
and/or Provider Self-Assessment  

10/1/2016 12/31/2016 Results of Provider Self-
Assessment and State 
Modified Evaluation Tools 

DMHF, DSPD, and 
DAAS 

  

State will Provide CMS with Quarterly Updates until Section 2. of the Transition Plan is Completed 
 

  



  

4 
 

Section 3. Remediation Strategies 
Action Item Description Proposed 

Start Date 
Proposed End 

Date 
Sources Stakeholders Estimated 

Hours 
Involved 

Progress/ 
Status 

Employ New Provider Enrollment 
Education and Screening for 
HCBS Setting Compliance 

State will modify HCBS Waiver provider enrollment documents 
to provide education and confirm compliance with HCBS setting 
requirements prior to enrolling new Medicaid providers.  
Providers will be required to certify that they have received 
information about and understand the HCBS setting 
requirements. 

1/1/2015 Ongoing  New Provider Enrollment and 
Education Forms  

HCBS Clients, 
Advocates, 
Providers, 
DMHF, DSPD, 
and DAAS 

80 to update 
documents, 
then ongoing 
part of 
business 
process. 

 

Update HCBS Provider Manuals  State will revise HCBS provider manuals to incorporate HCBS 
setting requirements.  

1/1/2015 6/30/2015 42 CFR 441.301 HCBS Clients, 
Advocates, 
Providers, 
DMHF, DSPD, 
and DAAS 

160 
 

 

Collaborate to Develop Provider 
Remediation Plan 

Based on individual provider assessment findings, the State and 
providers will collaborate to:  

 Determine the remediation plan for the individual provider, 
including timelines for completion.  The State will allow 
reasonable timeframes for significant infrastructure changes, 
but will require submission of routinely scheduled status 
reports to demonstrate ongoing progress toward remediation. 
All plans must be fully implemented by 3/17/2019.     

  For individual waiver clients, assure that any modification of 
conditions under 42 CFR §441.301(c)(4)(vi)(A) through (D) are 
supported by a specific assessed need and justified in the 
individual client’s person-centered service plan 

1/1/2016 12/31/2018  Providers, 
DMHF, DSPD, 
and DAAS 

2000  

Develop Compliance Tools  
 

State will: 

 Develop tool to assess level of compliance with HCBS setting 
requirements at each of the provider’s settings 

 Develop tool to ensure that person-centered planning 
requirements are met when there is any modification of 
conditions under 42 CFR §441.301(c)(4)(vi)(A) through (D). 

9/1/2015 12/31/2015  HCBS Clients, 
Advocates, 
Providers, 
DMHF, DSPD, 
and DAAS 

120  

Track Provider Status   State will create a system to track provider progress toward, and 
completion of, individual remediation plans.  System will have 
the ability to show compliance by waiver and for all HCBS waiver 
programs.   

10/1/2016 3/17/2019  DMHF, DSPD, 
and DAAS 

200  
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Action Item Description Proposed 
Start Date 

Proposed End 
Date 

Sources Stakeholders Estimated 
Hours 

Involved 

Progress/ 
Status 

Conduct Onsite Compliance 
Reviews  

After the provider has completed its individual provider 
remediation plan, State will conduct onsite reviews using newly 
developed compliance tools to confirm full implementation of 
the remediation plan.    

1/1/2016 1/31/2019  DMHF, DSPD, 
and DAAS 

2000  

Provider Sanctions and 
Disenrollments   

State will disenroll and/or sanction providers that have failed to 
implement the individual provider remediation plan.   

2/1/2019 3/17/2019  DMHF, DSPD, 
and DAAS 

100  

State will Provide CMS with Quarterly Updates until Section 3. of the Transition Plan is Completed 

 

 

 

Acronyms 

CFR – Code of Federal Regulations 

CMS – Centers for Medicare and Medicaid Services 

DAAS – Division of Aging and Adult Services 

DHS – Department of Human Services 

DMHF – Division of Medicaid and Health Financing 

DOH – Department of Health  

DSPD – Division of Services for People with Disabilities 

HCBS – Home and Community Based Services  

MMIS – Medicaid Management Information System 


